

AGENDA

Knik Arm Crossing Coordination Meeting with USACOE & USCG

February 22, 2005 – 10:30am to noon

HDR 4th Floor Conference Room

Ciri Building, Anchorage

1. Participant introductions and meeting overview

- Agenda modification or additions

2. Current project schedule

- Timing of major milestones
- Potential joint public notices for availability of DEIS, permits for COE & USCG
- Concurrent comment periods
- Agency ROD and permit issuance concurrent with project ROD
- Agency anticipated difficulties associated with project schedule
- Agency suggestions for facilitating adherence to schedule

3. Overview of current KABATA Purpose and Need, & Project Description

- Agency Purpose and Need considerations for permitting
- Project Description components of special interest to COE and USCG

4. Agency data/information needs, timelines, permit procedures

- KABATA approach for realistically meeting the data needs and time lines
- Specific permit support information needed by agencies and timelines
- Special study needs for permit application documentation
- Request for Jurisdictional Determination from the USACE

5. Current approach for EIS document organization

- Determine if EIS format will meet agency needs
- Project environmental documentation and analyses to concurrently satisfy agency NEPA and permitting requirements

6. Continued project coordination

- Upcoming agency scoping meeting
- Assimilation of agency needs and time lines into permitting schedule
- Action items for agencies and KABATA

12:00 – Adjourn meeting